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PROJECT: Waukegan Harbor, lllinois Comprehensive Dredging Management Plan
AUTHORIZATION: 1965 R&H Act, House and Senate Resolutions (Dec. 1970)

TYPE: Navigation - (Comprehensive Report) involving harbor deepening; regular O&M for existing channel; determination of non-federal channel
dredge requirements

DESCRIPTION: The authorized navigation project at Waukegan Harbor has not met the needs of shippers for many years, primerily due to bottom
sediment pollution with PCBs and other contaminants requiring confined disposal. Maintenance dredging has been deferred for over 25 years primarily
due to inability to locate an acceptable dredged material disposal site. The study will result in location of an acceptable disposal site which will meet three
separate objectives: (1) resumption of required maintenance dredging to currently authorized depths; (2) harbor deepening to accommodate larger
draft/more economical vessels; and (3) a total clean-up of PCB contamination in areas outside the federal channel.

CURRENT STATUS: The feasibility phase was initiated in August 1998 following the execution of a feasibility cost sharing agreement with the
Waukegan Port District. Engineering, environmental and economic evaluation activities are underway in support of the completion of the feasibility level
documents, the Comprehensive Dredging Management Plan (CDIMP) Report and Environmental Impact Statement. A public EIS scoping meeting was
held in February 1999 at the Waukegan High School. The CDIMP and EIS are scheduled for completion in March 2001.

PLANNED WORK:
Fy 01
»  Complete feasibility study
*  Complete PED
FY 02

e Execute Project Cooperation Agreement
* Initiate Construction

STUDY COSTS:

Total Study Cost $961,600
Federal Cost 480,800
Non-Federal Cost 480,800

Total PED Cost $600,000
Federal Cost 450,000
Non-Federal Cost 150,000

BENEFITS: Average annual benefits: $2,300,000; BCR: 1.67

LOCAL SPONSORS: Waukegan Port District. Advisor-Partners: Waukegan Citizens' Advisory Group (CAG) (associated with International Joint
Commission (1JC) Remedial Action Plan Process), U.S. Maritime Administration, Illinois EPA, U.S. EPA, U.S. Fish and Wildlife Service.

ISSUES/CONCERNS:

* If the harbor is not dredged, some industries dependent on commercial navigation may leave the region.

*\Waukegan Port District is the local sponsor but is pursuing funding support from other governmental and private sources.

* |dentification of a confined disposal facility location has been a past problem, but the feasibility phase is focusing ontwo sites: 1) the Johns-Manville
industrial site and 2) an in-lake site just south of the harbor. The Johns-Manwille site already has considerable local sponsor and preliminary state and

federal agency support.
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